

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
1	Egis India Consulting Engineers Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Khargone	Yes	24-Dec-2010	1	Yes	
2	Egis India Consulting Engineers Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Badwaha	Yes	24-Dec-2010	1	Yes	
3	Egis India Consulting Engineers Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Maheshwar	Yes	24-Dec-2010	1	Yes	
4	LEA Associates South Asia Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Shivpuri	Yes	25-Feb-2010	4	Yes	
5	LEA Associates South Asia Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Chanderi	Yes	25-Feb-2010	4	Yes	
6	LEA Associates South Asia Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Orchha	Yes	25-Feb-2010	4	Yes	
7	Infrastructure Professionals Enterprise Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Dhar	Yes	06-May-2010	4	Yes	
8	Infrastructure Professionals Enterprise Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Manawar	Yes	06-May-2010	4	Yes	
9	Infrastructure Professionals Enterprise Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Pithampur	Yes	21-Jun-2010	4	Yes	
10	DHV India Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Malajkhand	Yes	28-Apr-2010	4	Yes	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
11	DHV India Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Dongar parasiya	Yes	28-Apr-2010	4	Yes	
12	DHV India Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Pandurana	Yes	28-Apr-2010	4	Yes	
13	CRISIL Risk and Infrastructure Solutions Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Mahidpur	Yes	15-Apr-2010	4	No	
14	CRISIL Risk and Infrastructure Solutions Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Jawara	Yes	15-Apr-2010	4	No	
15	CRISIL Risk and Infrastructure Solutions Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Mandsaur	Yes	15-Apr-2010	4	No	
16	JPS Associates Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Guna	Yes	23-Apr-2010	4	Yes	
17	JPS Associates Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Raghogarh	Yes	23-Apr-2010	4	Yes	
18	JPS Associates Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Narsingharh	Yes	28-Apr-2010	4	No	
19	IL&FS Infrastructure Development Corporation	Report of the 3rd Workshop on Strategy and Priority Projects	Sivani malwa	Yes	06-Apr-2010	4	Yes	
20	IL&FS Infrastructure Development Corporation	Report of the 3rd Workshop on Strategy and Priority Projects	Itarsi	Yes	06-Apr-2010	4	Yes	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
21	IL&FS Infrastructure Development Corporation	Report of the 3rd Workshop on Strategy and Priority Projects	Harda	Yes	06-Apr-2010	4	Yes	
22	Infrastructure Development Finance Company	Report of the 3rd Workshop on Strategy and Priority Projects	Sheopur	Yes	22-Feb-2010	2	Yes	
23	Infrastructure Development Finance Company	Report of the 3rd Workshop on Strategy and Priority Projects	Ashoknagar	Yes	22-Feb-2010	2	Yes	
24	Infrastructure Development Finance Company	Report of the 3rd Workshop on Strategy and Priority Projects	Sironj	Yes	10-Mar-2010	2	Yes	
25	Intercontinental Consultants and Technocrats Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Porsa	Yes	29-Mar-2010	4	Yes	
26	Intercontinental Consultants and Technocrats Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Bhind	Yes	29-Mar-2010	4	Yes	
27	Intercontinental Consultants and Technocrats Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Gohad	Yes	29-Mar-2010	4	Yes	
28	M/s. Community Consulting India Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Nagda	Yes	05-Aug-2010	4	Yes	
29	M/s. Community Consulting India Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Khachrod	Yes	05-Aug-2010	4	Yes	
30	M/s. Community Consulting India Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Badnagar	Yes	05-Aug-2010	4	Yes	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
31	Ernst & Young Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Chhindwara	Yes	16-Apr-2010	4	Yes	
32	Ernst & Young Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Junrudev	Yes	16-Apr-2010	4	Yes	
33	Ernst & Young Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Seoni	Yes	16-Apr-2010	4	Yes	
34	Feedback Ventures Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Betul	Yes	25-Feb-2010	4	No	Report of 2nd Workshop on City Vision and Sector Goals & Report of the 3rd Workshop on Strategy and Priority Projects
35	Feedback Ventures Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Amala	Yes	25-Feb-2010	4	No	Report of 2nd Workshop on City Vision and Sector Goals & Report of the 3rd Workshop on Strategy and Priority Projects
36	Feedback Ventures Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Multai	Yes	25-Feb-2010	4	No	Report of 2nd Workshop on City Vision and Sector Goals & Report of the 3rd Workshop on Strategy and Priority Projects
37	ICRA Management Consulting Services Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Mandideep	Yes	03-Apr-2010	2	No	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
38	ICRA Management Consulting Services Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Hoshangabad	Yes	20-May-2010	4	Yes	
39	ICRA Management Consulting Services Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Pipariya	Yes	03-Apr-2010	4	Yes	
40	Shristi Urban Infrastructure Development Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Bina - etawa	Yes	21-Apr-2010	4	Yes	
41	Shristi Urban Infrastructure Development Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Khurai	Yes	21-Apr-2010	4	Yes	
42	Shristi Urban Infrastructure Development Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Ganjbasoda	Yes	21-Apr-2010	4	Yes	
43	Datamation Research Analyst (P) Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Garhakota	Yes	28-May-2010	4	Yes	
44	Datamation Research Analyst (P) Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Damoh	Yes	28-May-2010	4	Yes	
45	Datamation Research Analyst (P) Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Hatta	Yes	28-May-2010	4	Yes	
46	Mehta & Associates	Report of the 3rd Workshop on Strategy and Priority Projects	Shajapur	Yes	26-Jul-2010	4	Yes	
47	Mehta & Associates	Report of the 3rd Workshop on Strategy and Priority Projects	Shujalpur	Yes	26-Jul-2010	4	Yes	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
48	Mehta & Associates	Report of the 3rd Workshop on Strategy and Priority Projects	Sehore	Yes	26-Jul-2010	4	Yes	
49	Groupe SCE India Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Dabra	Yes	28-May-2010	4	Yes	
50	Groupe SCE India Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Datia	Yes	28-May-2010	4	Yes	
51	Groupe SCE India Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Tikamgarh	Yes	28-May-2010	4	Yes	
52	Darashaw & Company Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Morena	Yes	27-Mar-2010	4	Yes	
53	Darashaw & Company Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Berasia	Yes	27-Mar-2010	4	Yes	
54	Darashaw & Company Pvt Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Kolar	Yes	26-Mar-2010	4	Yes	
55	Centre for Symbiosis of Technology, Environment & Management - STEM	Report of the 3rd Workshop on Strategy and Priority Projects	Ambhah	Yes	06-Jun-2010	4	Yes	
56	Centre for Symbiosis of Technology, Environment & Management - STEM	Report of the 3rd Workshop on Strategy and Priority Projects	Raisen	Yes	06-Jun-2010	4	Yes	
57	Centre for Symbiosis of Technology, Environment & Management - STEM	Report of the 3rd Workshop on Strategy and Priority Projects	Begumganj	Yes	07-Jun-2010	4	Yes	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
58	Rudrabhishek Enterprises Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Sabalgarh	Yes	14-Jun-2010	2	No	Revised
59	Rudrabhishek Enterprises Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Dhanpuri	Yes	03-Apr-2010	2	No	Revised
60	Rudrabhishek Enterprises Private Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Umaria	Yes	03-Apr-2010	2	No	Revised
61	Voyants Solutions Private limited	Report of the 3rd Workshop on Strategy and Priority Projects	Anuppur	Yes	07-Jun-2010	4	Yes	
62	Voyants Solutions Private limited	Report of the 3rd Workshop on Strategy and Priority Projects	Amarkantak	Yes	07-Jun-2010	4	Yes	
63	SAI Consulting Engineers Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Narsinghpur	Yes	22-Feb-2010	4	Yes	
64	SAI Consulting Engineers Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Gadarwara	Yes	22-Feb-2010	4	Yes	
65	Aarvee Associates Architects Engineers and Consultants Pvt. Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Kotma	Yes	22-Feb-2010	4	Yes	
66	Aarvee Associates Architects Engineers and Consultants Pvt. Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Pasan	Yes	22-Feb-2010	4	Yes	
67	Meinhardt Singapore Pte. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Sarni	Yes	04-Jun-2010	4	Yes	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
68	Meinhardt Singapore Pte. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Damua	Yes	09-Jul-2010	4	Yes	
69	DMG Consulting Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Mandla	Yes	23-Apr-2010	4	Yes	
70	DMG Consulting Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Nainpur	Yes	23-Apr-2010	4	Yes	
71	Planning and Resources on Urban Development Affairs (PRUDA) R & D Wing of All India Institute of Local Self Government (AIILSG)	Report of the 3rd Workshop on Strategy and Priority Projects	Omkareshwar	Yes	03-May-2010	4	Yes	
72	Planning and Resources on Urban Development Affairs (PRUDA) R & D Wing of All India Institute of Local Self Government (AIILSG)	Report of the 3rd Workshop on Strategy and Priority Projects	Ashtha	Yes	03-May-2010	4	Yes	
73	CEPT, Ahmedabad	Report of the 3rd Workshop on Strategy and Priority Projects	Jhabua	Yes	10-Sep-2010	4	No	
74	CEPT, Ahmedabad	Report of the 3rd Workshop on Strategy and Priority Projects	Alirajpur	Yes	10-Sep-2010	4	No	
75	SENES Consultant India Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Sanawad	Yes	29-Sep-2010	1	No	
76	SENES Consultant India Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Nepanagar	Yes	29-Sep-2010	1	No	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
77	Creative Circle	Report of the 3rd Workshop on Strategy and Priority Projects	Balaghat	Yes	05-Jun-2010	3	Yes	
78	Creative Circle	Report of the 3rd Workshop on Strategy and Priority Projects	Waraseoni	Yes	05-Jun-2010	3	Yes	
79	N K Buildcon Pvt Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Neemuch	Yes	07-Jun-2010	2	Yes	
80	N K Buildcon Pvt Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Agar	Yes	07-Jun-2010	2	Yes	
81	ICICI – West Bengal Infrastructure Development Corporation Limited (I-Win Advisory Services Ltd.)	Report of the 3rd Workshop on Strategy and Priority Projects	Panna	Yes	18-Mar-2010	4	Yes	
82	ICICI – West Bengal Infrastructure Development Corporation Limited (I-Win Advisory Services Ltd.)	Report of the 3rd Workshop on Strategy and Priority Projects	Chitrakut	Yes	18-Mar-2010	4	Yes	
83	Infotech Enterprises Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Biaora	Yes	14-Jun-2010	2	Yes	
84	Infotech Enterprises Limited	Report of the 3rd Workshop on Strategy and Priority Projects	Sarangpur	Yes	14-Jun-2010	2	Yes	
85	DDF Consultants Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Deori	Yes	31-May-2010	1	No	
86	DDF Consultants Pvt. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Rehali	Yes	31-May-2010	1	No	

Urban Administration & Development Department, Madhya Pradesh
Output & Deliverables

S.No.	Company	Output/Deliverable Type	City	Submitted (Yes/No)	Date of Submission	No of Copies	Softcopy Received	Remarks
87	Eco Pro Environmental Services	Report of the 3rd Workshop on Strategy and Priority Projects	Sendhwa	Yes	18-Jan-2010	2	No	Revised
88	Eco Pro Environmental Services	Report of the 3rd Workshop on Strategy and Priority Projects	Barwani	Yes	15-Jun-2010	2	No	Revised
89	M/s N.S.S. Associates	Report of the 3rd Workshop on Strategy and Priority Projects	Sihora	Yes	10-Jun-2010	2	Yes	
90	M/s N.S.S. Associates	Report of the 3rd Workshop on Strategy and Priority Projects	Panagar	Yes	10-Jun-2010	2	Yes	
91	Spatial Decisions	Report of the 3rd Workshop on Strategy and Priority Projects	Sidhi	Yes	16-Apr-2010	4	Yes	
92	Spatial Decisions	Report of the 3rd Workshop on Strategy and Priority Projects	Maihar	Yes	16-Apr-2010	4	Yes	
93	M/s. Enarch Consultants Pvt. Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Chhatarpur	Yes	15-Dec-2010	3	No	
94	M/s. Enarch Consultants Pvt. Ltd	Report of the 3rd Workshop on Strategy and Priority Projects	Nogaon	Yes	15-Dec-2010	3	No	
95	Artefact Projects. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Shahdol	Yes	27-Mar-2010	1	No	
96	Artefact Projects. Ltd.	Report of the 3rd Workshop on Strategy and Priority Projects	Bijuri	Yes	27-Mar-2010	1	No	